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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION 5
77 West Jackson Boulevard
Chicago, Illinois 60604

October 13, 2021
Sent via email

Mike Samples

de maximis, Inc.

450 Montbrook Lane
Knoxville, TN 37919

Re: Agency comments on RA workplan
Dear Mike:
General Comments

Please update this RAWP in accordance with the comments listed below and Agency comments
on the 95% RD report.

The air monitoring and dust control plan should also include plans for perimeter air monitoring
and odor management that address potential off-site impacts during RA construction for both
particulates and organic constituents.

The SOW requires that the RAWP include the following: description of plan for satisfaction of
permitting requirements including obtaining permits for offsite disposal activity and for
satisfying substantive requirements of permits for onsite activity ; summary of spill control plan
or other plans to eliminate or reduce incidence of emissions during construction, and to minimize
the impacts of such potential releases to adjacent environments. Please update the RAWP to
include these SOW requirements.

Valleycrest Drive redesign. The final design for the road construction should be contained
within the RAWP to allow for proper review and approval by City engineers. The 95% RD states
that conventional boring techniques can be used to install piping under the road. What impacts to
final construction of the remedy cap can be anticipated, including any perimeter stormwater
drainage infrastructure and cap key in requirements?



Specific Comments

1.

10.

11.

12.

Page 4-1 Section 4.2. RA contractor will be selected by the SWP and approved by the
EPA (paragraph 9.c of Site CD).

Page 4-3 par 1. Sediment and erosion control features will be inspected regularly during
construction and immediately after storm events. Repairs may require immediate
attention-please modify the text.

Page 4-4 bullets. Final disposition of chipped vegetative material will require Agency
approval. Extensive use as fill will not be acceptable. Any use for fill material must
include a demonstration that materials will not negatively impact the installed remedy,
including any potential for settlement/consolidation.

Page 4-6 Section 4.6. As required by Agency comments on the RD, appropriate
confirmation sampling will be required for all excavation areas.

Page 4-7 Section 4.7 par 2. All imported soil materials must meet Ohio VVoluntary Action
Program (VAP) Table I Residential Generic Direct Contact Soil Standards. Please modify
text to include a plan for sampling of all imported soils.

Page 4-9 Section 4.11. EPA approval is required for all well abandonment.

Page 4-9 Section 4.12. EPA approval is required for all well abandonment. This plan
should also include steps to verify the depth of these wells so that the plan can fully
document closure in accordance with State requirements.

Page 4-10 Section 4.14. The SOW (Section 4.7.C) requires that this report be completed
in accordance with Chapter 2 of EPA’s closeout procedures for NPL sites guidance and is
accompanied by all certifications required by paragraph 6.5 of the SOW. Please update.

Page 5-1. Please provide a figure for these roles. EPA approval is required for the RA
contractor and the CQA consultant. Please also include details on when this section will
be updated by the RA contractor.

Page 7-1 Section 7.1. The first sentence is unclear-please correct.

Page 7-1 Section 7.2. EPA must approve of any off-site disposal-please update text.
Page 8-2 Section 8.3-8.6. The location of site access roads should be included in the final

RD—this can be modified on as-built drawings if locations change. Please see comment
on 95% design for installation of an access road around the stormwater pond. The RA



contractor will be responsible for the location of haul routes and parking and staging
areas—how will this information be communicated to the Agencies?

13. Page 8-3 Section 8.6. Signage requirements for the perimeter fence should be included.

14. Page 11-1 Section 11. When will the SPCC plan be provided to the Agencies? Please
update the text.

15. Page 12-1 Section 12. Please update this section with the results of the interim LFG study
currently underway.

16. Page 13-1 Section 13. Why can’t this schedule be more forward oriented so that more
work can be completed in 20227 You indicated that the Settling Defendants want the RA
contractor to make these decisions, but the bid advertisement can indicate that certain
work be completed sooner. This avoids a significant amount of downtime in fall 2022,
while waiting for the initiation of cap construction.

Please let me know if you have any questions regarding these comments. The final RAWP is due
within 30 days of receipt of this letter.

Sincerely yours,

Deon Yovatk
Dion Novak

Remedial Project Manager

cc: S. Glum, OEPA
B. Martin, Toeroek



